



## Narrative Progress Report September 1, - October 31, 2009



**1- We have done a study and doing project information preparation as following:**

### Done Field Visit for Project Study



- We have done field visit to 15 poor homes for project information and feasibility study with the Tropaing Svay Primary School Principal at the targeted village.

### Our Team done field visit



- We have made preparation of the documents, compost, vegetable gardening farms, and chicken raising 15 manual books to train the selected poor families and to document at the four levels of committees.

### Meeting with Villagers on Project Management and Partner Parties



- We have organized two meetings to establish the project management communities committees for community's agricultural project and development at district and communes level.

### Meeting with Villagers on Project Support and Condition of Applying and Selection Process



- We have conducted several meetings to the targeted villagers at villages' level. There are 23 families participated in the meetings.

### Announcement of HOC Fund Support Project to their Commune



- We have announced two times of the project support for multi-agricultural to the extreme poor families in their poor communities with funded by the Help Our Community and also informed them about HOC Mission and Association background and also based in Japan.

### List the Applicants to HOC Fund Support Project



- We have prepared application forms for the poor families to apply the grant amount 15 application forms and given to the targeted families.

### Receive application forms from appliers and check for correction



- We have interviewed and re-interviewed to selected extreme poor families to be beneficiaries of project funded by HOC. Finally, we selected 8 families to be granted by HOC project

### Interviewed and Re-interviewed and done random check to the appliers' homes



- We have done interview and re-interview to each home of the appliers for making sure of their condition of living and poverty level and also their properties those they have presently.

### Our 8 selected families to receive HOC funding



- All of them are very poor families and widows whom have their feeling to escape from poverty and nowadays, having food insecurity, no nutrition, and no permanence job.

### Grouping the 8 selected families to receive the HOC funding



- We have grouped the beneficiaries into two groups and then established groups' structures management.

### Redone field visit to the selected homes for analyzing places



## Narrative Progress Report September 1, - October 31, 2009



- We have redone fields visit to the poor families' homes, analyzed the 8 places for constructing storages of the compost/natural fertilizer; for 8 vegetable growing places; and 8 cages for chicken raising.



### Database Management



- We have prepared database for entering the selected poor families' information into database.

**2- We have conducted trainings on processing compost, vegetable farming, and chicken raising which are theory, techniques and practice to the selected families at Tropaing Svay Village.**

### Training on Processing Compost



- We have conducted training on how to process/make compost fertilizer /natural fertilizer to 8 selected families.



- We have selected places to construct storages for compost onto the 8 families.

### Training on Farming Vegetable



- We have conducted training on how to grow the vegetable gardening farms and selected the places for gardening farms into the 8 selected families,

### Training on Chicken Raising



- We have conducted training on how to do chicken raising as natural techniques and selected the places for chicken cages at beneficiaries' homes.

### Selected Families Bring their Chicken to Practice Injection



### Trainers Demonstrating on How to Inject Chicken & Selected Families Practice on Injection





Trainee Practicing Injection



Trainee Practicing Injection



Trainee Practicing Injection



Trainee Practicing Injection



Trainee Practicing Injection



**Trainee Practicing Injection**



**Trainee Practicing Injection**



**Trainee Practicing Injection**



**\* Counseling, monitoring activities and reporting as:**

- We have prepared documents for following up and monitoring forms to do field visit to the granted families.

**Poor Community Road Accessibility**




**Counseling to Each Home of the Selected Families**



- We have done counseling to the selected 8 families on how to improve confidentially and hopefully of the project support and their avoiding of the food insecurity of living. We have consult with community leaders several weeks to boost and strengthening the project given.

**Four Students from Agricultural University Visit to Selected Homes and Community**





## Narrative Progress Report September 1, - October 31, 2009



- We have invited other four students from Agricultural University to visit the targeted families, community and they quite interested and appreciated to HOC funded which is meeting the people needed and they mentioned that they want to join the young team doing to develop Leang Dai Community in the near future.



Some Activities in the Action Plan have to be Delayed



- As you may know that a whole Siem Reap Province flooded for about two – three weeks, thus, we have to hold some works to meet our plan as photos above.

- We have written report on the following up, monitoring the project at the targeted villages' situation and selected families feeling.

### NEXT MONTH PLAN



- To construct 8 storages of composts,
- To continue constructing more chicken cages,
- To transport the purebred chickens from the purchased places and to provide/distribute them to the granted families,
- To purchase agricultural materials,
- To hold meetings with three committees levels to establish three committees (Provincial, District, Commune),
- To organize a ceremony for distribution of the agricultural materials and chicken to the extreme poor selected families in their community,
- To prepare refresher training documents to refresh the beneficiaries on the project implementation, management, project difficulties, issues rising, and give recommendation to all the concerned parties,
- To conduct refresher training to the beneficiaries and strengthen their capacities to implement and management the granted project within their communities,
- To follow up, monitor the project at the targeted villages.